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AINSWORTH SITE - T T T T
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

ITIT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS MONDAY, MAY 8, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
05/08/95 CEILING
EPA DIRECT $ 28,144 $ 63,500
EPA INDIRECT $ 44,768 $ 76,000
ERCS $ 536,923 $1,350,000
TAT $ 86,490 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 330,000
TOTAL $ 729,515 $1, 955,000

ACTIONS TAKEN

A.

ERCS BEGAN TANK CUTTING/CLEANING OPERATIONS IN THE
BACK ROOM OF THE BASEMENT; CONTINUOUS AIR
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT.

ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN
THE MAIN PROCESS BUILDING; PERSONNEL ADDRESSED
LINES ON THE FIRST FLOOR AND BEGAN IN THE BASEMENT.

ERCS CHEMIST CONTINUED UPDATING DRUM LOGS AND WASTE
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

ERCS GATHERED PIGMENT BAGS FROM THE SECOND FLOOR
AND STAGED THEM IN THE SUB-BASEMENT FOR FUTURE
DISPOSAL.

FUTURE ACTIONS

A.

TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
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MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE

'TANK CONTENTS TO BEGIN.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION IIT
PHILADELPHIA, PA
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